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i

Dear Mr. Howard: | T LT e
. The following submlvtal constntutes RMTs monthly report to EPA regardmg the Medley Farm Site
RD/RA for August 1992. This report is submittéd on behalf of the Medley Farm Site Steering .
Committee (Steerinc[ Committee) to satisfy the requirements of Section. X, Paragraph 30 of the _
~_ Consent Decree entiia\red into by EPA and the members of the Steering Cornmittee. This monthly 7
- report describes tasgs initiated or c_oi'npleted-as part of the RD/RA for the Mgdley Farm-Site during the
reporting period. g T ' - S ' . -

PROJECT ;rA :KS INITIATED OR COMPLETED DURING THE MONTH OF AUGUST 1992

[H .
___.V_ SIS _

"i - —MONITORING OF EXISTING SITE connmons -

Site Characterlzatlclln_. : - , R - '_ _ T T -
Implemen't'Ciuanerly Sampling and Analyéis Plan . ' .
— .. - _ .The analytncal results from the “second quarterly ground water sampllng have been
. - recetved and are currently undergoing QA revnew ‘These results will be transmitted to
_ the Agency under separate cover. . :

o SCOPING AND INITIAL DATA COLLECTION ACTIVITIES
: : L i
- Scoplng and Revlew Actlvltles ' R e

- ' _Review Ex:snng Information and Guidance . . X T -

*_ Completed

Colfection of Add/t/ona/ Slte Data
( . . ..
® Pro;e ct Change Notices MF-001 and MF-002 were submitted to the Agency formahznng
’ agre 5d upon changes to the FSAP.--We have received the Agency’s approval of these
docdments and initiated the supplemental field studies. As of this date, RMT has
; .- msta!led well pair SW-201/BW-201. SW-202/BW-202 should be installed during the
' _weel: of September 8-11, 1992 . R -
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i Eng/neer/ng and Enwronmenta/ Management Serwces '
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Treatability Evi aluat/on/P/Iot Test/ng )

e ...._._.~,_‘_.~__,____,,_.,\.,_A. LT

° RMT has initiated preliminary "Capture-Zone modelling efforts to identify the number
andlocation of ground water extraction wells. Following completion of these initial
: efforlns we anticipate identifying the need for field pumping tests to assist our efforts in
. developing a ground water flow model of the site.

Health & Saf}aty Plan

® Con; ;pleted.
| o
. 2 REMEDIAL DESIGN
Remedial Deslgﬂfimnlng'
RD Work PIa%n' |
] ' Res;zlonses to Agency comments were submitted and formal approval of the RD Work

Plan; iwas receuved

!
° RMTjiis currently prepanng a- Ietter for submittal to the Agency specifying Remed;al
Desu;n delivery dates.

1
-+ Preliminary [esign

i

= - A

] Usnn§ -data derived dunng the RI RMT hydrogeologlsts and ground water modelers
havc-‘i initiated preliminary "Capture Zone" studies of the site. Hypothetical extraction
weII<[ of varying flow rates are being evaluated at various site locations. The overlap
and (slze of these well capture zones are now being evaluated to identify the most
effic ent placement of wells to accomplish stated ROD objectives. RMT anticipates
|ssumg a technical memorandum to the Agency. communlcatlng the hndlngs and .-

) conciusions of these efforts -

"REMEDIAL ACTION

There are n¢ current activities to report on at this time in the project.

'OPERATION AND MAINTENANCE - - - —

There are n¢| current activities to.report-on at.this time’in the project. : .-

" PERFORMANCE MONITORING

““There are ncl current activities to report on at this time.in the project.
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PRO.

The following activiti

Jr.

rotection Agency _

ECT TASKS PLANNED FQR THE MONTH OF SEPTEMBER 1992

’s are scheduled for the next reporting period beginning

September 1, 1992 ¢|nd contmumg through September 30, 1992:

|

° Complete installation and development of well pairs SW-201/BW-201 and SW-202/BW-

202. ;
f

] Coml’ olete QA review of second quarterly ground water data and submlt data package
to Aqency

® Conduct third quarterly sampling of all site monttonng wells and surface water

' statuH»ns We anticipate |n|t|at|ng these activities in the field by the third week of
Sept=mber 1992.

] -Cor]t,nue preliminary design t_)__f remedy components.

B N ' ]

o Subtnit letter to Agency formalizing delivery dates for RD.

I

If you have any ques; tions or comments regardlng the matenal provnded herenn please contact elther

myself or David Nichols.

Sirteerely, -

ject Coordlnator

cc: Medley Farm
File 938.09- ( 2)
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(Steenng Commlttee ) ' ..
- David G. Nichols~ K : ’ ;




